
### KISAN SAMPARK ABHIYAN





**HUMAN RESOURCE DEVELOPMENT IN AGRICULTURE AND ALLIED SECTORS** 

CALENDAR FOR ORIENTATION OF FARMERS
UNDER HOLISTIC AGRICULTURE DEVELOPMENT
PROGRAMME.

Agriculture Production department, UT of J&K

### **TABLE OF CONTENTS**

### CONTENTS Page no.

1.	Introduction		2
2.	Schedule of Orientation		3
3.	Venue & Resource persons	4	
4.	Skill gap study/Baseline survey		5
<b>5.</b>	Orientation demonstration material		6
6.	General Instructions	7	
7.	List of Blocks of Kashmir Division	8-14	
8.	List of Blocks of Jammu Division	15-22	
9.	Projects for Orientation		23-25
10	Calendar for orientation in Kashmir division		27-31
11	Calendar for orientation in Jammu division		32-36



## **ORIENTATION OF FARMERS: INTRODUCTION**

The human resource in agriculture and allied sectors comprises of two entities, first the Officers and officials of the development departments and second and the most important are the farmers who are an important changemaker in the Agri landscape of the Union territory.

Grounding of the 29 interventions proposed by the apex committee headed by Dr. Mangla Rai, (Ex DG, ICAR) requires the capacity building of the farmers of the Union territory besides the employees of the development departments. The exercise of capacity building/training of the employees of all the developmental departments in three stages (UT level, Divisional level and District level) has been completed. The next step is Human resource development of farming community of the UT for which a massive outreach programme/Orientation shall be carried out.

The Orientation of farmer's shall be carried out to apprise them about the holistic interventions/ programmes which are to be implemented under HADP in coming five years. The scale of orientation programme shall be en - mass, such that all the farmers get to know about all the proposed interventions under the 27 projects of Holistic Agriculture Development Programme (HADP).

# THE SCHEDULE OF ORIENTATION

ORIENTATION SCHEDULE: The orientation shall begin in the month of April from 24<sup>th</sup>April 2023 onwards till 31<sup>st</sup> August 2023. The orientation's have been devised in such a way that there is minimal effect on the routine working of the departments and farmers are also well acquainted with the interventions/programmes under HADP. The orientations shall be held for THREE DAYS only in a week.

A detailed date wise calendar for Jammu division and Kashmir division has been devised after accounting for the holidays. There shall be 19 training sessions of same programme so that almost all panchayats are covered in each block. For convenience of farmers as well as the organising departments only one panchayat (or two in case the total panchayats are more than 19 in any block) should be covered in single day of training.

There shall be <u>10695 TRAINING SESSIONS COVERING ALL THE PANCHAYATS</u>

OF THE 20 DISTRICTS. Each district of the UT will host <u>57 training sessions</u> over a period of around FOUR MONTHS (127 days)

# **VENUE OF ORIENTATIONS**

The orientations shall be held at the level of PANCHAYATS in <u>BLOCKS</u> in the districts, the details of Panchayats and blocks identified for orientations have been mentioned in following pages (Annexures). The venues shall be decided by District Nodal Officer Orientation (HADP) mutually in consultation with officials of the Developmental departments and Supervisory Officers (Heads of Departments) nominated by the Agriculture production department.

The venue should ideally be located in easily accessible central location in Panchayat Ghar or BDO Office or any mutually decided venue. Venue can also be at any one location of 2 or 3 Panchayat clubbed togetherunder the block wherever feasibility is established by the District Nodal Officer.

# **RESOURCE PERSONS**

Since all the Officers and Officials of the developmental departments have already been trained as master trainers/trainers, they shall be acting as RESOURCE PERSONS for the farmers orientation The resource persons for the orientations shall be the Block level/ Panchayat level Officers/Officials of the

Developmental departments of Agriculture / Animal Husbandry/ Sheep Husbandry/ Fisheries / Horticulture / Sericulture.

The resource persons shall be nominated by Distt Nodal Officers beforehand in consultation with Distt heads of Agriculture and allied departments. DNO's shall have the authority to undertake rationalisation of the Resource persons for deployment at the venue of Orientation

### SKILL GAP STUDY/BASELINE SURVEY

Separate Resource persons shall be nominated for each venue for the purpose of carrying out the Baseline survey/Skill gap study. The Baseline survey/Skill gap study is to be carried out using GOOGLE FORMS (Link shall be shared separately with DNO's) so that real time data is populated in backend without the need for physically submitting the same. 2-3 Resource persons shall be nominated by DNO's drawn from all the departments under Agriculture production department deputed for the purpose of carrying out this activity.

The data so generated shall be extrapolated to ascertain the skilling needs of the farmers and shall be of immense help in designing/improvising the skill

development courses, commensurate with the existing skill sets of the farmers and the need for upskilling in cases where such a need is reflected.

### ORIENTATION STUDY/DEMONSTARTION MATERIAL

To make the orientation more interesting and engrossing for the farmers a unique way of engaging them through AUDIO-VISUAL AIDS is proposed. The orientation study material shall comprise of 27 VIDEOS of HADP and 18 VIDEOS of CENTRALLY SPONSORED SCHEMESwhich are of around 5-minute duration each, besides videos of success stories of farmers in various sectors.

These videos depict all the broader contours of the intervention proposed besides the details about various components under the programme, the benefits/subsidies available and procedure of how and whom to apply for under the scheme. The links to these videos on the YOUTUBE CHANNEL of APD shall be shared separately by the Resource persons with the farmers who attend the orientation programme.

Arrangements (AV Aids) shall have to be made in advance by the District Nodal Officer in consultation with the District Officers concerned from developmental

departments for screening of the videos on TV sets or projector screens. As far as possible pooling of resource should be carried out in the district.

# CONDUCTING THE ORIENTATION: INSTRUCTIONS

- \* At the outset prior information about the ORIENTATIONS have to be spread beforehand through the field functionaries so that farmers know about the massive outreach programme being organised.
- \* The GOOGLE FORMS link created shall have to be shared beforehand with the Officers/officials carrying out the skill gap study/baseline survey. This information shall have to be mandatorily collected for all the farmers who attend the orientations and submitted on real time basis. The resource persons carrying out the skill gap/baseline survey should not be the same who are carrying out the orientation. Prior training of such Resource persons shall be carried out by DNO's concerned.
- Distt Development Council Chairmen / Members, Block Development council Chairmen / Members, Members of Advisory Board for Development of Kissan and PRI Members, Prominent people of the area, Progressive

farmers and Successful farmers have to be invited to the Orientation and they shall be part of the exercise till completion.

❖ FEEDBACK regarding the conduct of orientation of the farmers shall be shared by DNO's with Dr. Veer Abhimanyu Koul, Technical officer, APD who shall be Nodal Officer for the purpose.

# VENUES WHERE ORIENTATIONS SHALL BE CARRIED OUT IN KASHMIR DIVISION

DISTRICT: SRINAGAR (04 Blocks)		
S. No	Blocks	Panchayats
1.	Srinagar	
2	Khonmoh	19 Venues/Panchayats in Srinagar District
3	Qammerwari	Details in ANNEXURE B-10
4	Harwan	
	DISTRICT: ANANTNAG (	(18 Blocks)
S. No	Blocks	Panchayats
1	Achbal	
2	Anantnag	

0	D. 1	
3	Bijbehara	
4	Breng	
5	Chittergul	
6	Dachnipora	
7	Hiller Shahabad	304 Venues/Panchayats in 18 Blocks in Anantnag District.
8	KhovriPora	Diocks in Ananthag District.
9	Larnoo	Details in ANNEXURE B-1
10	Pahalgam	
11	Qazigund	
12	Sagam	
13	Shahbad	
14	Shangus	
15	Verinag	
16	Vessu	
17	Devsar	
18	Kund	
	DISTRICT: BANDIPORA	(12 Blocks)
S. No	Blocks	Panchayats
1	Bandipora	
2	Arin	
3	Aloosa	
4	Banakoot	
5	Ganastan	
6	Bagtore	151 Venues/Panchayats in District Bandipora
7	Dawar	District Danuipora
8	Tulail	

9	Hajin	Details in ANNEXURE B-2
10	Naidkhai	
11	Nowgam	
12	Sumbal	

### DISTRICT: BARAMULLA (26 Blocks)

S. No Blocks  1 Uri 2 Pattan 3 Tangmarg 4 Rafiabad 5 Boniyar 6 Wagoora 7 Zaingeir 8 Kunzer 9 Singhpora 10 Sopore 11 Baramulla 12 Rohama 14 Chandelwanigam 15 Hard Aboara 16 Kandi belt Rafiabad 17 Khaipora 18 Lalpora  352 Venues/Panchayats in District Baramulla Details in ANNEXURE B-3	DISTRICT: DARAWOLLA (20 BIOCKS)			
2 Pattan 3 Tangmarg 4 Rafiabad 5 Boniyar 6 Wagoora 7 Zaingeir 8 Kunzer 9 Singhpora 10 Sopore 11 Baramulla 12 Rohama 13 Bijhama 14 Chandelwanigam 15 Hard Aboara 16 Kandi belt Rafiabad 17 Khaipora 18 Lalpora 352 Venues/Panchayats in District Baramulla Details in ANNEXURE B-3	S. No	Blocks	Panchayats	
Tangmarg  Rafiabad  Boniyar  Wagoora  Zaingeir  Kunzer  Singhpora  Sopore  Rahama  Rohama  Rohama  Chandelwanigam  Kandi belt Rafiabad  Kandi belt Rafiabad  Kandi paramulla  District Baramulla  Betails in ANNEXURE B-3  Details in ANNEXURE B-3  Lalpora	1	Uri		
3Tangmarg4Rafiabad5Boniyar6Wagoora7Zaingeir8Kunzer9Singhpora10Sopore11Baramulla12Rohama13Bijhama14Chandelwanigam15Hard Aboara16Kandi belt Rafiabad17Khaipora18Lalpora	2	Pattan		
5 Boniyar 6 Wagoora 7 Zaingeir 8 Kunzer 9 Singhpora 10 Sopore 11 Baramulla 12 Rohama 13 Bijhama 14 Chandelwanigam 15 Hard Aboara 16 Kandi belt Rafiabad 17 Khaipora 18 Lalpora	3	Tangmarg	District Daramuna	
6 Wagoora 7 Zaingeir 8 Kunzer 9 Singhpora 10 Sopore 11 Baramulla 12 Rohama 13 Bijhama 14 Chandelwanigam 15 Hard Aboara 16 Kandi belt Rafiabad 17 Khaipora 18 Lalpora	4	Rafiabad		
7 Zaingeir 8 Kunzer 9 Singhpora 10 Sopore 11 Baramulla 12 Rohama 13 Bijhama 14 Chandelwanigam 15 Hard Aboara 16 Kandi belt Rafiabad 17 Khaipora 18 Lalpora	5	Boniyar		
8 Kunzer 9 Singhpora 10 Sopore 11 Baramulla 12 Rohama 13 Bijhama 14 Chandelwanigam 15 Hard Aboara 16 Kandi belt Rafiabad 17 Khaipora 18 Lalpora	6	Wagoora		
9 Singhpora 10 Sopore 11 Baramulla 12 Rohama 13 Bijhama 14 Chandelwanigam 15 Hard Aboara 16 Kandi belt Rafiabad 17 Khaipora 18 Lalpora	7	Zaingeir		
10 Sopore 11 Baramulla 12 Rohama 13 Bijhama 14 Chandelwanigam 15 Hard Aboara 16 Kandi belt Rafiabad 17 Khaipora 18 Lalpora	8	Kunzer		
352 Venues/Panchayats in District Baramulla Details in ANNEXURE B-3  Details in ANNEXURE B-3  Hard Aboara  Kandi belt Rafiabad  Khaipora  Lalpora	9	Singhpora		
11 Baramulla 12 Rohama 13 Bijhama 14 Chandelwanigam 15 Hard Aboara 16 Kandi belt Rafiabad 17 Khaipora 18 Lalpora	10	Sopore	352 Venues/Panchavats in	
13 Bijhama 14 Chandelwanigam 15 Hard Aboara 16 Kandi belt Rafiabad 17 Khaipora 18 Lalpora	11	Baramulla		
14 Chandelwanigam 15 Hard Aboara 16 Kandi belt Rafiabad 17 Khaipora 18 Lalpora	12	Rohama	Details in ANNEXURE B-3	
15 Hard Aboara  16 Kandi belt Rafiabad  17 Khaipora  18 Lalpora	13	Bijhama		
16 Kandi belt Rafiabad  17 Khaipora  18 Lalpora	14	Chandelwanigam		
17 Khaipora 18 Lalpora	15	Hard Aboara		
18 Lalpora	16	Kandi belt Rafiabad		
•	17	Khaipora		
	18	Lalpora		
19 Nadihal	19	Nadihal		

	HOWAN NESCONCE DEVELOPIVILINI IN AUNIC	COLITINE AND ALLIED SECTORS
20	Narwav	
21	Noorkhah	
22	Parenpeelan	
23	Sangrama	
24	SheerabadKhore	
25	TujarSharief	
26	Wailo	
	GANDERBAL (07 Bl	ocks)
S. No	Blocks	Panchayats
1	Ganderbal	
2	Sherpathri	
3	Wakoora	47 Venues/Panchayats in District Ganderbal
4	Safapoora	District Ganderbar  Details in ANNEXURE B-6
5	Lar	Details in ANNEXCRE D-0
6	Kangan	
7	Gund	
	KULGAM (11 Bloc	eks)
S. No	Blocks	Panchayats
1	Kulgam	
2	DH Pora	
3	Devsar	
4	Pahloo	

5	Qaimoh	178 Venues/Panchayats in District Kulgam
6	Kund	
7	Manzgam	Details in ANNEXURE B-5
8	Frisal	
9	Pombai	
10	Behibagh	
11	DK Marg	

### **KUPWARA (24 Blocks)**

S. No	Blocks	Panchayats
1	Kalaroose	
2	Kralpoora	
3	Kupwara	
4	Langate	
5	Rajwar	
6	Ramhal	
7	Sogam	
8	Tangdhar	
9	Teetwal	
10	Trehgam	
11	Wavoora	
12	Keran	133 Venues/Panchayats in District Kupwara
13	Meliyal	Details in ANNEXURE B-7
14	Reddi chowkibal	

15	Qaziabad	
16	Drugmulla	
17	Natnussa	
18	Hayhama	
19	Machil	
20	Taratpora	
21	Magam	
22	Handwara	
23	Mawer	
24	Qaziabad	

### PULWAMA (11 Blocks)

S. No	Blocks	Panchayats
1	Tral	
2	Aripal	
3	Dadsara	
4	Awantipora	
5	Pampore	96 Venues/Panchayats in District Pulwama
6	Kakpora	Details in ANNEXURE B-8
7	Pulwama	
8	Shadimarg	
9	Achgooze	
10	Litter Lassipora	
11	Newa	

### SHOPIAN (09 Blocks)

S. No	Blocks	Panchayats
1	Shopian	
2	Ramnagri	
3	Keller	
4	Kaprin	98 Venues/Panchayats in District Shopian
5	Kanjullar	Details in ANNEXURE B-9
6	Imamsahab	Details in market by
7	Hermain	
8	Chitragam	
9	Zainapora	

### BUDGAM (17 Blocks)

S. No	Blocks	Panchayats
1	Beerwah	
2	B.K.Pora	
3	Budgam	
4	Chadoora	
5	CharariSharief	
6	Khag	
7	Khansahib	
8	Nagam	297 Venues/Panchayats in District Budgam
9	Narbal	Details in ANNEXURE B-4
10	Pakharpora	
11	Parnewa	
12	Rathsun	
13	Soibugh	

14	SK Pora
15	Sukhnag
16	Waterhail
17	Surasyar

# VENUES WHERE ORIENTATIONS SHALL BE CARRIED OUT IN JAMMU DIVISION

DISTRICT: DODA (17 BLOCKS)		
S. No	Blocks	Panchayats
1	Assar	
2	Bhaderwah	
3	Bhagwah	
4	Bhalessa	
5	Bhalla	
6	Changa	
7	Chilly pingal	220 V /D 1
8	Chiralla	220 Venues/Panchayats in District Doda
9	Dali udyanpur	

10	Doda	Details in ANNEXURE A-9
11	Gundnah	
12	Jhakyas	
13	Kahra	
14	Kastigarh	
15	Khellani	
16	Marmat	
17	Thathri	
	DISTRICT: JAMMU (	20 BLOCKS)
S. No	Blocks	Panchayats
1	Akhnoor	
2	Arnia	
3	Bhalwal	
4	Bhalwal Brahmana	
5	Bishnah	
6	Chowkichaura	
7	Dansal	
8	Khour	
9	KharaBalli	
10	MairaMandrian	
11	Mandal Phallian	274 Venues/Panchayats in District Jammu
12	Marh	Details in ANNEXURE A-1
13	Mathwar	

	UIVIAIN RESOURCE DEVELOPIVIENT IIN AGR	ICOLTONE AND ALLIED SECTORS
14	Miransahib	
15	Nagrota	
16	Pargwal	
17	R S Pura	
18	Samwan	
19	Satwari	
20	Suchetgarh	
	TZAMITTIA /40 DI	O CITAL)
	KATHUA (19 BL	
S. No	Blocks	Panchayats
1	Bani	
2	Barnoti	
3	Billawar	
4	Duggan	
5	Hiranagar	
6	Kathua	
7	LohaiMalhar	
8	Nagri	
9	Marheen	
10	Dingaamb	257 Venues/Panchayats in District Kathua
11	Mahanpur	Details in ANNEXURE A-3
12	Dhar-mahanpur	
13	NagrotaGujroo	

H	D 1 11	
14	Basholi	
15	Keeriangandyal	
16	Bhond	
17	Baggan	
18	Duggain	
19	Mandli	
	IZICIIIWIA D. /4 a D.	L O CIVO
	KISHTWAR (13 B	
S. No	Blocks	Panchayats
1	Kishtwar	
2		
	Nagseni	
3	Nagseni Palmar	
3		
	Palmar	
4	Palmar  Drabshalla	136 Venues/Panchayats in
4 5	Palmar  Drabshalla  Inderwal	District Kishtwar
<ul><li>4</li><li>5</li><li>6</li></ul>	Palmar  Drabshalla  Inderwal  Mughal maidan	
4 5 6 7 8	Palmar Drabshalla Inderwal Mughal maidan Paddar Marwah	District Kishtwar
4 5 6 7 8 9	Palmar  Drabshalla  Inderwal  Mughal maidan  Paddar  Marwah  Warwan	District Kishtwar
4 5 6 7 8	Palmar Drabshalla Inderwal Mughal maidan Paddar Marwah	District Kishtwar

Bonjwah

Trigam

12

13

	POONCH(11 BL	OCKS)
S. No	Blocks	Panchayats
1	Poonch	
2	Nangali-sahab	
3	Sathra	
4	Mandi	
5	Loran	
6	Lassana	229 Venues/Panchayats in District Poonch
7	Surankot	
8	Buffliaz	Details in ANNEXURE A-5
9	Mankote	
10	Mendhar	
11	Balakote	
	RAJOURI (19 BL	OCKS)
S. No	Blocks	Panchayats
1	Budhal	
2	Dsrhal	
3	Dhangri	
4	Doongi	
5	Kalakote	
6	Khawas	
7	Lamberi	
8	Manjakote	
9	Moghla	

10	Nowshera	259 Venues/Panchayats in		
11	Panjgrain	District Rajouri		
12	Planger	Details in ANNEXURE A-4		
13	Qila Darhal			
14	Raj nagar			
15	Rajouri			
16	Seri			
17	Siot			
18	Sunderbani			
19	Thanamandi			
	RAMBAN (11 BLOCKS)			
S. No	Blocks	Panchayats		
1	Banihal			
2	Khari			
3	Ramsoo			
	Kamsoo			
4	Ukhral			
5		220 Venues/Panchayats in District Ramban		
	Ukhral	220 Venues/Panchayats in District Ramban Details in ANNEXURE A-9		
5	Ukhral Ramban	District Ramban		
5 6	Ukhral Ramban Batote	District Ramban		
5 6 7	Ukhral Ramban Batote Rajgarh	District Ramban		
5 6 7 8	Ukhral Ramban Batote Rajgarh Ghandri	District Ramban		
5 6 7 8 9	Ukhral Ramban Batote Rajgarh Ghandri Sangaldhan	District Ramban		

REASI (12 BLOCKS)		
S. No	Blocks	Panchayats
1	Reasi	
2	Pouni	
3	Mahore	
4	Thuroo	
5	Arnas	
6	Katra	
7	Chassana	123 Venues/Panchayats in District Reasi
8	Gulabgarh	
9	Jijbagli	Details in ANNEXURE A-6
10	Thakrakote	
11	Bhamag	
12	Panthal	
	SAMBA (9 BLO	CKS)
S. No	Blocks	Panchayats
1	Vijaypur	
2	Samba	
3	Ghagwal	
4	Ramgarh	
5	Rajpura	101 Venues/Panchayats in District Samba
6	Bari brahmana	Details in ANNEXURE A-2
7.	Nud	
8	Purmandal	

9	Sumb			
	UDHAMPUR (17 BLOCKS)			
S. No	Blocks	Panchayats		
1	Chanunta			
2	Chenani			
3	Dudu			
4	Ghordi			
5	Jaganoo			
6	Khoon			
7	Kulwanta	100 M (D )		
8	Lattimarothi	198 Venues/Panchayats in District Udhampur		
9	Majalta			
10	Moungri	Details in ANNEXURE A-7		
11	Narsoo			
12	Pancheri			
13	Parli Dhar			
14	Ramnagar			
15	Sewna			
16	Tikri			
17	Udhampur			

# PROJECTS FOR ORIENTATION

### **PROJECTS FOR ORIENTATION:**

For the sake of convenience, the 27 interventions/projects of HADP and 18 projects under Centrally sponsored schemes have been split into three sections comprising of 15 projects each.

The projects from serial no 1 to 15 form the FIRST segment

The projects from serial no 16-30 form the SECOND segment

The projects from serial no 31-45 form the THIRD segment.

The details of projects are given hereunder:

Project serial no.	Title of the Project	Schedule of Orientation per week
1	Development of SEED & seed multiplication chain	

11011111	N RESOURCE DEVELOPINIENT IN AURICO	
2	Promotion of NICHE Crops	
3	Strengthening of AGRICULTURE MARKETING	
4	Promotion of MEDICINAL & AROMATIC PLANTS	GEGLENIM ONE
5	Promotion of BEE KEEPING	SEGMENT ONE
6	Promotion of SERICULTURE	(Project S no 1-15)
7	Promotion of MILLETS & NUTRI- CEREALS	Orientation on FIRST DAY of WEEK
8	FARM MECHANIZATION & AUTOMATION	
9	Promotion of year-round MUSHROOM CULTIVATION	
10	PMKSY- Pradhan Mantri Krishi sinchai Yojna	
11	Soil health card	
12	PM-KISAN Pradhan Mantri Kisan Samman Nidhi	
13	PMFME	
14	KCC	
15	Agriculture Infrastructure fund	
16	Promotion of OILSEEDS	
17	Promotion of 300 FPO's	
18	INTEGRATED FARMING SYSTEM	
19	Commercial FLORICULTURE	SEGMENT TWO
20	RAINFED AREA DEVELOPMENT	(Project S no 16-30)
21	ALTERNATE AGRI-SYSTEM	Orientation on SECOND

22	Minimising PESTICIDE USE	DAY of Week
23	SOIL & LAND RESOURCE INFORMATION	
24	Innovative EXTENSION APPROACH for promoting agriculture	
25	National Aroma mission	
26	Fisheries and Aquaculture infrastructure development fund	
27	MIDH	
28	PMFBY	
29	PMKMY- Pradhan Mantri Kisan Mandhan Yojna	
30	Scheme under NHB.	
31	Promotion of EXOTIC VEGETABLES/Vegetables	
32	HIGH DENSITY PLANTATION	
33	FOOD PROCESSING & Development of CLUSTERS for specific products	
34	DAIRY development	SEGMENT THREE
35	SHEEP & GOAT development	(Project S no 31-45)
36	POULTRY development	Orientation on THIRD
37	FISH-SEED PRODUCTION/TROUT Fish culture	day of Week
38	Promotion of WOOL/PELT Processing & Marketing	
39	FEED & FODDER development	
40	IDDS	
41	IPDP	

42	National Beekeeping & Honey Mission	
43	AHIDF	
44	NLM	
45	RGM	

# "KISAN SAMPARK ABHIYAN" CALENDER FOR ORIENTATION OF FARMERS

JAMMU DIVISION:

TRAINING SESSIONS AT 1890 Panchayat venues KASHMIR DIVISION:

TRAINING SESSIONS AT 1675 Panchayat venues 10695
TRAINING
SESSIONS
AT 3565
Panchayat
venues in
4
MONTHS

### ORIENTATION CALENDAR: For all BLOCKS/PANCHAYATS of Kashmir division.

The following orientation calendar shall be followed in Kashmir division in all districts and in all the 139 blocks covering all the panchayats.

Project	Srinagar	Anantnag	Bandipora	Baramulla	Ganderbal	Kulgam	Kupwara	Pulwama	Shopian	Budgam
Serial Number	4 Blocks	18 Blocks	12 Blocks	26 Blocks	7 Blocks	11 Blocks	24 Blocks	11 Blocks	9 Blocks	17 Blocks
1-15	24/4/2023	24/4/2023	24/4/2023	24/4/2023	24/4/2023	24/4/2023	24/4/2023	24/4/2023	24/4/2023	24/4/2023
16-30	25/4/2023	25/4/2023	25/4/2023	25/4/2023	25/4/2023	25/4/2023	25/4/2023	25/4/2023	25/4/2023	25/4/2023
31-45	26/4/2023	26/4/2023	26/4/2023	26/4/2023	26/4/2023	26/4/2023	26/4/2023	26/4/2023	26/4/2023	26/4/2023
1-15	1/5/2023	1/5/2023	1/5/2023	1/5/2023	1/5/2023	1/5/2023	1/5/2023	1/5/2023	1/5/2023	1/5/2023
16-30	2/5/2023	2/5/2023	2/5/2023	2/5/2023	2/5/2023	2/5/2023	2/5/2023	2/5/2023	2/5/2023	2/5/2023
31-45	3/5/2023	3/5/2023	3/5/2023	3/5/2023	3/5/2023	3/5/2023	3/5/2023	3/5/2023	3/5/2023	3/5/2023
1-15	8/5/2023	8/5/2023	8/5/2023	8/5/2023	8/5/2023	8/5/2023	8/5/2023	8/5/2023	8/5/2023	8/5/2023
16-30	9/5/2023	9/5/2023	9/5/2023	9/5/2023	9/5/2023	9/5/2023	9/5/2023	9/5/2023	9/5/2023	9/5/2023
31-45	10/5/2023	10/5/2023	10/5/2023	10/5/2023	10/5/2023	10/5/2023	10/5/2023	10/5/2023	10/5/2023	10/5/2023

1 1 5	1 7 /7 /2022	1 7 17 10 0 0 0	1 7 17 10 0 0 0	1 7 17 10 0 0 0	1 7 17 10 0 0 0	1	1 7 17 10 0 0 0	1 1 1 10000	1 7 17 10 0 0 0	1 7 17 10 0 0 0
1-15	15/5/2023	15/5/2023	15/5/2023	15/5/2023	15/5/2023	15/5/2023	15/5/2023	15/5/2023	15/5/2023	15/5/2023
16-30	16/5/2023	16/5/2023	16/5/2023	16/5/2023	16/5/2023	16/5/2023	16/5/2023	16/5/2023	16/5/2023	16/5/2023
31-45	17/5/2023	17/5/2023	17/5/2023	17/5/2023	17/5/2023	17/5/2023	17/5/2023	17/5/2023	17/5/2023	17/5/2023
1-15	22/5/2023	22/5/2023	22/5/2023	22/5/2023	22/5/2023	22/5/2023	22/5/2023	22/5/2023	22/5/2023	22/5/2023
16-30	23/5/2023	23/5/2023	23/5/2023	23/5/2023	23/5/2023	23/5/2023	23/5/2023	23/5/2023	23/5/2023	23/5/2023
31-45	24/5/2023	24/5/2023	24/5/2023	24/5/2023	24/5/2023	24/5/2023	24/5/2023	24/5/2023	24/5/2023	24/5/2023
1-15	29/5/2023	29/5/2023	29/5/2023	29/5/2023	29/5/2023	29/5/2023	29/5/2023	29/5/2023	29/5/2023	29/5/2023
16-30	30/5/2023	30/5/2023	30/5/2023	30/5/2023	30/5/2023	30/5/2023	30/5/2023	30/5/2023	30/5/2023	30/5/2023
31-45	31/5/2023	31/5/2023	31/5/2023	31/5/2023	31/5/2023	31/5/2023	31/5/2023	31/5/2023	31/5/2023	31/5/2023
1-15	5/6/2023	5/6/2023	5/6/2023	5/6/2023	5/6/2023	5/6/2023	5/6/2023	5/6/2023	5/6/2023	5/6/2023
16-30	6/6/2023	6/6/2023	6/6/2023	6/6/2023	6/6/2023	6/6/2023	6/6/2023	6/6/2023	6/6/2023	6/6/2023
31-45	7/6/2023	7/6/2023	7/6/2023	7/6/2023	7/6/2023	7/6/2023	7/6/2023	7/6/2023	7/6/2023	7/6/2023
L	l									l

1-15	12/6/2023	12/6/2023	12/6/2023	12/6/2023	12/6/2023	12/6/2023	12/6/2023	12/6/2023	12/6/2023	12/6/2023
16-30	13/6/2023	13/6/2023	13/6/2023	13/6/2023	13/6/2023	13/6/2023	13/6/2023	13/6/2023	13/6/2023	13/6/2023
31-45	14/6/2023	14/6/2023	14/6/2023	14/6/2023	14/6/2023	14/6/2023	14/6/2023	14/6/2023	14/6/2023	14/6/2023
1-15	19/6/2023	19/6/2023	19/6/2023	19/6/2023	19/6/2023	19/6/2023	19/6/2023	19/6/2023	19/6/2023	19/6/2023
16-30	20/6/2023	20/6/2023	20/6/2023	20/6/2023	20/6/2023	20/6/2023	20/6/2023	20/6/2023	20/6/2023	20/6/2023
31-45	21/6/2023	21/6/2023	21/6/2023	21/6/2023	21/6/2023	21/6/2023	21/6/2023	21/6/2023	21/6/2023	21/6/2023
1-15	26/6/2023	26/6/2023	26/6/2023	26/6/2023	26/6/2023	26/6/2023	26/6/2023	26/6/2023	26/6/2023	26/6/2023
16-30	27/6/2023	27/6/2023	27/6/2023	27/6/2023	27/6/2023	27/6/2023	27/6/2023	27/6/2023	27/6/2023	27/6/2023
31-45	30/6/2023	30/6/2023	30/6/2023	30/6/2023	30/6/2023	30/6/2023	30/6/2023	30/6/2023	30/6/2023	30/6/2023
1-15	3/7/2023	3/7/2023	3/7/2023	3/7/2023	3/7/2023	3/7/2023	3/7/2023	3/7/2023	3/7/2023	3/7/2023
16-30	4/7/2023	4/7/2023	4/7/2023	4/7/2023	4/7/2023	4/7/2023	4/7/2023	4/7/2023	4/7/2023	4/7/2023
31-45	6/7/2023	6/7/2023	6/7/2023	6/7/2023	6/7/2023	6/7/2023	6/7/2023	6/7/2023	6/7/2023	6/7/2023
1-15	10/7/2023	10/7/2023	10/7/2023	10/7/2023	10/7/2023	10/7/2023	10/7/2023	10/7/2023	10/7/2023	10/7/2023

16-30	11/7/2023	11/7/2023	11/7/2023	11/7/2023	11/7/2023	11/7/2023	11/7/2023	11/7/2023	11/7/2023	11/7/2023
31-45	12/7/2023	12/7/2023	12/7/2023	12/7/2023	12/7/2023	12/7/2023	12/7/2023	12/7/2023	12/7/2023	12/7/2023
1-15	17/7/2023	17/7/2023	17/7/2023	17/7/2023	17/7/2023	17/7/2023	17/7/2023	17/7/2023	17/7/2023	17/7/2023
16-30	18/7/2023	18/7/2023	18/7/2023	18/7/2023	18/7/2023	18/7/2023	18/7/2023	18/7/2023	18/7/2023	18/7/2023
31-45	19/7/2023	19/7/2023	19/7/2023	19/7/2023	19/7/2023	19/7/2023	19/7/2023	19/7/2023	19/7/2023	19/7/2023
1-15	24/7/2023	24/7/2023	24/7/2023	24/7/2023	24/7/2023	24/7/2023	24/7/2023	24/7/2023	24/7/2023	24/7/2023
16-30	25/7/2023	25/7/2023	25/7/2023	25/7/2023	25/7/2023	25/7/2023	25/7/2023	25/7/2023	25/7/2023	25/7/2023
31-45	26/7/2023	26/7/2023	26/7/2023	26/7/2023	26/7/2023	26/7/2023	26/7/2023	26/7/2023	26/7/2023	26/7/2023
1-15	31/7/2023	31/7/2023	31/7/2023	31/7/2023	31/7/2023	31/7/2023	31/7/2023	31/7/2023	31/7/2023	31/7/2023
16-30	1/8/2023	1/8/2023	1/8/2023	1/8/2023	1/8/2023	1/8/2023	1/8/2023	1/8/2023	1/8/2023	1/8/2023
31-45	2/8/2023	2/8/2023	2/8/2023	2/8/2023	2/8/2023	2/8/2023	2/8/2023	2/8/2023	2/8/2023	2/8/2023
1-15	7/8/2023	7/8/2023	7/8/2023	7/8/2023	7/8/2023	7/8/2023	7/8/2023	7/8/2023	7/8/2023	7/8/2023
16-30	8/8/2023	8/8/2023	8/8/2023	8/8/2023	8/8/2023	8/8/2023	8/8/2023	8/8/2023	8/8/2023	8/8/2023

31-45	9/8/2023	9/8/2023	9/8/2023	9/8/2023	9/8/2023	9/8/2023	9/8/2023	9/8/2023	9/8/2023	9/8/2023
1-15	14/8/2023	14/8/2023	14/8/2023	14/8/2023	14/8/2023	14/8/2023	14/8/2023	14/8/2023	14/8/2023	14/8/2023
16-30	16/8/2023	16/8/2023	16/8/2023	16/8/2023	16/8/2023	16/8/2023	16/8/2023	16/8/2023	16/8/2023	16/8/2023
31-45	17/8/2023	17/8/2023	17/8/2023	17/8/2023	17/8/2023	17/8/2023	17/8/2023	17/8/2023	17/8/2023	17/8/2023
1-15	21/8/2023	21/8/2023	21/8/2023	21/8/2023	21/8/2023	21/8/2023	21/8/2023	21/8/2023	21/8/2023	21/8/2023
16-30	22/8/2023	22/8/2023	22/8/2023	22/8/2023	22/8/2023	22/8/2023	22/8/2023	22/8/2023	22/8/2023	22/8/2023
31-45	23/8/2023	23/8/2023	23/8/2023	23/8/2023	23/8/2023	23/8/2023	23/8/2023	23/8/2023	23/8/2023	23/8/2023
1-15	28/8/2023	28/8/2023	28/8/2023	28/8/2023	28/8/2023	28/8/2023	28/8/2023	28/8/2023	28/8/2023	28/8/2023
16-30	29/8/2023	29/8/2023	29/8/2023	29/8/2023	29/8/2023	29/8/2023	29/8/2023	29/8/2023	29/8/2023	29/8/2023
31-45	30/8/2023	30/8/2023	30/8/2023	30/8/2023	30/8/2023	30/8/2023	30/8/2023	30/8/2023	30/8/2023	30/8/2023

### ORIENTATION CALENDAR: For all BLOCKS of Jammu division.

The following orientation calendar shall be followed in Jammu division in all districts and in all the 148 blocks mentioned simultaneously.

Project	Doda	Jammu	Kathua	Kishtwar	Poonch	Rajouri	Ramban	Reasi	Samba	Udhampur
Serial Number	17 Blocks	20 Blocks	19 Blocks	13 Blocks	11 Blocks	19 Blocks	11 Blocks	12 Blocks	9 Blocks	17 Blocks
1 15	0.4/4/0000	0.4/4/00.00	0.4/4/00.00	0.4/4/00.00	94/4/9099	0.4/4/00.00	94/4/9099	94/4/9099	0.4/4/00.00	94/4/9099
1-15	24/4/2023	24/4/2023	24/4/2023	24/4/2023	24/4/2023	24/4/2023	24/4/2023	24/4/2023	24/4/2023	24/4/2023
16-30	25/4/2023	25/4/2023	25/4/2023	25/4/2023	25/4/2023	25/4/2023	25/4/2023	25/4/2023	25/4/2023	25/4/2023
31-45	26/4/2023	26/4/2023	26/4/2023	26/4/2023	26/4/2023	26/4/2023	26/4/2023	26/4/2023	26/4/2023	26/4/2023
1-15	1/5/2023	1/5/2023	1/5/2023	1/5/2023	1/5/2023	1/5/2023	1/5/2023	1/5/2023	1/5/2023	1/5/2023
16-30	2/5/2023	2/5/2023	2/5/2023	2/5/2023	2/5/2023	2/5/2023	2/5/2023	2/5/2023	2/5/2023	2/5/2023
31-45	3/5/2023	3/5/2023	3/5/2023	3/5/2023	3/5/2023	3/5/2023	3/5/2023	3/5/2023	3/5/2023	3/5/2023
1-15	8/5/2023	8/5/2023	8/5/2023	8/5/2023	8/5/2023	8/5/2023	8/5/2023	8/5/2023	8/5/2023	8/5/2023
16-30	9/5/2023	9/5/2023	9/5/2023	9/5/2023	9/5/2023	9/5/2023	9/5/2023	9/5/2023	9/5/2023	9/5/2023
31-45	10/5/2023	10/5/2023	10/5/2023	10/5/2023	10/5/2023	10/5/2023	10/5/2023	10/5/2023	10/5/2023	10/5/2023

	4 = 1= 10 0 0 0	4 = 1 = 10 0 0 0	4 = 1 = 10 0 0 0	4 = 1= 10 0 0 0	4 = 1 = 10 0 0 0	4 = 1= 10 0 0 0	4 = 1= 10 0 0 0	4 = 1= 10 0 0 0	4 = 1= 10 0 0 0	4 = 1 = 10 0 0 0
1-15	15/5/2023	15/5/2023	15/5/2023	15/5/2023	15/5/2023	15/5/2023	15/5/2023	15/5/2023	15/5/2023	15/5/2023
16-30	16/5/2023	16/5/2023	16/5/2023	16/5/2023	16/5/2023	16/5/2023	16/5/2023	16/5/2023	16/5/2023	16/5/2023
31-45	17/5/2023	17/5/2023	17/5/2023	17/5/2023	17/5/2023	17/5/2023	17/5/2023	17/5/2023	17/5/2023	17/5/2023
1-15	22/5/2023	22/5/2023	22/5/2023	22/5/2023	22/5/2023	22/5/2023	22/5/2023	22/5/2023	22/5/2023	22/5/2023
16-30	23/5/2023	23/5/2023	23/5/2023	23/5/2023	23/5/2023	23/5/2023	23/5/2023	23/5/2023	23/5/2023	23/5/2023
31-45	24/5/2023	24/5/2023	24/5/2023	24/5/2023	24/5/2023	24/5/2023	24/5/2023	24/5/2023	24/5/2023	24/5/2023
1-15	29/5/2023	29/5/2023	29/5/2023	29/5/2023	29/5/2023	29/5/2023	29/5/2023	29/5/2023	29/5/2023	29/5/2023
16-30	30/5/2023	30/5/2023	30/5/2023	30/5/2023	30/5/2023	30/5/2023	30/5/2023	30/5/2023	30/5/2023	30/5/2023
31-45	31/5/2023	31/5/2023	31/5/2023	31/5/2023	31/5/2023	31/5/2023	31/5/2023	31/5/2023	31/5/2023	31/5/2023
1-15	5/6/2023	5/6/2023	5/6/2023	5/6/2023	5/6/2023	5/6/2023	5/6/2023	5/6/2023	5/6/2023	5/6/2023
16-30	6/6/2023	6/6/2023	6/6/2023	6/6/2023	6/6/2023	6/6/2023	6/6/2023	6/6/2023	6/6/2023	6/6/2023
31-45	7/6/2023	7/6/2023	7/6/2023	7/6/2023	7/6/2023	7/6/2023	7/6/2023	7/6/2023	7/6/2023	7/6/2023
1-15	12/6/2023	12/6/2023	12/6/2023	12/6/2023	12/6/2023	12/6/2023	12/6/2023	12/6/2023	12/6/2023	12/6/2023
16-30	13/6/2023	13/6/2023	13/6/2023	13/6/2023	13/6/2023	13/6/2023	13/6/2023	13/6/2023	13/6/2023	13/6/2023

31-45	14/6/2023	14/6/2023	14/6/2023	14/6/2023	14/6/2023	14/6/2023	14/6/2023	14/6/2023	14/6/2023	14/6/2023
1-15	19/6/2023	19/6/2023	19/6/2023	19/6/2023	19/6/2023	19/6/2023	19/6/2023	19/6/2023	19/6/2023	19/6/2023
16-30	20/6/2023	20/6/2023	20/6/2023	20/6/2023	20/6/2023	20/6/2023	20/6/2023	20/6/2023	20/6/2023	20/6/2023
31-45	21/6/2023	21/6/2023	21/6/2023	21/6/2023	21/6/2023	21/6/2023	21/6/2023	21/6/2023	21/6/2023	21/6/2023
1-15	26/6/2023	26/6/2023	26/6/2023	26/6/2023	26/6/2023	26/6/2023	26/6/2023	26/6/2023	26/6/2023	26/6/2023
16-30	27/6/2023	27/6/2023	27/6/2023	27/6/2023	27/6/2023	27/6/2023	27/6/2023	27/6/2023	27/6/2023	27/6/2023
31-45	30/6/2023	30/6/2023	30/6/2023	30/6/2023	30/6/2023	30/6/2023	30/6/2023	30/6/2023	30/6/2023	30/6/2023
1-15	3/7/2023	3/7/2023	3/7/2023	3/7/2023	3/7/2023	3/7/2023	3/7/2023	3/7/2023	3/7/2023	3/7/2023
16-30	4/7/2023	4/7/2023	4/7/2023	4/7/2023	4/7/2023	4/7/2023	4/7/2023	4/7/2023	4/7/2023	4/7/2023
31-45	6/7/2023	6/7/2023	6/7/2023	6/7/2023	6/7/2023	6/7/2023	6/7/2023	6/7/2023	6/7/2023	6/7/2023
1-15	10/7/2023	10/7/2023	10/7/2023	10/7/2023	10/7/2023	10/7/2023	10/7/2023	10/7/2023	10/7/2023	10/7/2023
16-30	11/7/2023	11/7/2023	11/7/2023	11/7/2023	11/7/2023	11/7/2023	11/7/2023	11/7/2023	11/7/2023	11/7/2023
31-45	12/7/2023	12/7/2023	12/7/2023	12/7/2023	12/7/2023	12/7/2023	12/7/2023	12/7/2023	12/7/2023	12/7/2023

1-15	17/7/2023	17/7/2023	17/7/2023	17/7/2023	17/7/2023	17/7/2023	17/7/2023	17/7/2023	17/7/2023	17/7/2023
16-30	18/7/2023	18/7/2023	18/7/2023	18/7/2023	18/7/2023	18/7/2023	18/7/2023	18/7/2023	18/7/2023	18/7/2023
31-45	19/7/2023	19/7/2023	19/7/2023	19/7/2023	19/7/2023	19/7/2023	19/7/2023	19/7/2023	19/7/2023	19/7/2023
1-15	24/7/2023	24/7/2023	24/7/2023	24/7/2023	24/7/2023	24/7/2023	24/7/2023	24/7/2023	24/7/2023	24/7/2023
16-30	25/7/2023	25/7/2023	25/7/2023	25/7/2023	25/7/2023	25/7/2023	25/7/2023	25/7/2023	25/7/2023	25/7/2023
31-45	26/7/2023	26/7/2023	26/7/2023	26/7/2023	26/7/2023	26/7/2023	26/7/2023	26/7/2023	26/7/2023	26/7/2023
1-15	31/7/2023	31/7/2023	31/7/2023	31/7/2023	31/7/2023	31/7/2023	31/7/2023	31/7/2023	31/7/2023	31/7/2023
16-30	1/8/2023	1/8/2023	1/8/2023	1/8/2023	1/8/2023	1/8/2023	1/8/2023	1/8/2023	1/8/2023	1/8/2023
31-45	2/8/2023	2/8/2023	2/8/2023	2/8/2023	2/8/2023	2/8/2023	2/8/2023	2/8/2023	2/8/2023	2/8/2023
1-15	7/8/2023	7/8/2023	7/8/2023	7/8/2023	7/8/2023	7/8/2023	7/8/2023	7/8/2023	7/8/2023	7/8/2023
16-30	8/8/2023	8/8/2023	8/8/2023	8/8/2023	8/8/2023	8/8/2023	8/8/2023	8/8/2023	8/8/2023	8/8/2023
31-45	9/8/2023	9/8/2023	9/8/2023	9/8/2023	9/8/2023	9/8/2023	9/8/2023	9/8/2023	9/8/2023	9/8/2023
1-15	14/8/2023	14/8/2023	14/8/2023	14/8/2023	14/8/2023	14/8/2023	14/8/2023	14/8/2023	14/8/2023	14/8/2023
16-30	16/8/2023	16/8/2023	16/8/2023	16/8/2023	16/8/2023	16/8/2023	16/8/2023	16/8/2023	16/8/2023	16/8/2023

31-45	17/8/2023	17/8/2023	17/8/2023	17/8/2023	17/8/2023	17/8/2023	17/8/2023	17/8/2023	17/8/2023	17/8/2023
1-15	21/8/2023	21/8/2023	21/8/2023	21/8/2023	21/8/2023	21/8/2023	21/8/2023	21/8/2023	21/8/2023	21/8/2023
16-30	22/8/2023	22/8/2023	22/8/2023	22/8/2023	22/8/2023	22/8/2023	22/8/2023	22/8/2023	22/8/2023	22/8/2023
31-45	23/8/2023	23/8/2023	23/8/2023	23/8/2023	23/8/2023	23/8/2023	23/8/2023	23/8/2023	23/8/2023	23/8/2023
1-15	28/8/2023	28/8/2023	28/8/2023	28/8/2023	28/8/2023	28/8/2023	28/8/2023	28/8/2023	28/8/2023	28/8/2023
16-30	29/8/2023	29/8/2023	29/8/2023	29/8/2023	29/8/2023	29/8/2023	29/8/2023	29/8/2023	29/8/2023	29/8/2023
31-45	31/8/2023	31/8/2023	31/8/2023	31/8/2023	31/8/2023	31/8/2023	31/8/2023	31/8/2023	31/8/2023	31/8/2023